Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
8 | STAR  Construction 11159 Repair sound barrier cutain
9 M || ATF2  Construction 1702 729 CR Doors
10 TW | | PHNX Construction 10202 Build landing under east carriage
11 Fl | CEC  Construction 10203 Attach 704 cavity to skid
12 | SPHX  Construction 10198 Strip forms
13 | | LEREC  Construction 10177 Ceilings & AC unit
15 T | CEC  Construction 10196 704 MHz shipping frame
16 || LEReC Construction 10197 Anchor P.S. racks
Group: Survey
19 | ‘ ATF2  Construction 160129 Survey ATF components
200 WF| | LEREC  Construction 160305 Pre-survey profile mod's
21 WF| | STAR  Construction 11204 Measurements TPC
22 M || RHIC  Construction 11232 Locate ZDC @ 8:00
24 TW | ] ATR  Construction 1884 Survey ATR

Construction

25 || IRCMS

160219 Survey ACC

27 | SPHX  Construction 10154 Magnet base assembly

28 TF| | PHNX  Construction 10186 Survey EC, SM, CM

30 MTWTF| | NSLS  Construction 1 NSLS-Il Survey

Group: Electrician

39 TWTF| | AGS  Construction 160104 Replace EPP-2 @ 9-9 bldg 929

40 M | | CAD Construction 1989 Misc AGS/RHIC/misc.

41 M || RHIC  Construction 11220 Set limits 912 crane

42 WTF| | AGS  Construction 160509 Install 600A 480V panel. Column M20,
building 912

43 MT | | ECX  Construction 160701 Remove / relocate feeds in laser room in
912

44 ﬁ AGS  Construction 160517 Pre-work for replacement 480V MCC in
912

45 ﬁ AGS  Construction 160608 Replace ELP-2 column 20, building 912

46 W‘ AGS Construction 160604 Relocate air compressor 912A

47 | AGS  Construction 160606 Provide on/off switch for pump, building
975

48 || CEC  Construction 405 Install pipe, etc. in 1002D

49 MTWTF| | CEC  Construction 160312 Install Bi-level tray outside 1002D

50 | MT || ‘ AGS Construction 160415 Relocate ELP-1 col L-20 in 912

51 || ‘ CEC  Construction 160308 Provide power to 3 AC units, 1002D

Group: Rigging
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Week of:

Monday, July 11, 2016

Issue Date

4/29/2016
7/1/2016
7/8/2016
7/8/2016
7/1/2016
6/3/2016
7/1/2016
7/1/2016

1/29/2016
3/4/2016
7/8/2016
7/8/2016

10/2/2015

2/19/2016

4/15/2016

6/24/2016
2/6/2009

7/1/2016
12/30/2015
7/8/2016
6/17/2016

7/8/2016

6/17/2016

6/17/2016
7/1/2016
6/17/2016

4/8/2016
6/3/2016
6/3/2016
3/8/2016

Originator  Hours
Folz 0
Folz 6
Phillips
Phillips
Phillips 12
Phillips 28
Phillips 0
Phillips 0
Folz 608
Phillips 72
Folz
Folz
Phillips 179
Folz 60
Phillips 8
Phillips 46
Folz 2279
Folz 32
Folz 496
Folz
Folz 56
Phillips
Folz 0
Folz 32
Folz 0
Folz 0
Phillips 544
Phillips 368
Folz 128
Phillips 80
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:
56 Fl | FES
57 Fl | ECX
58 W | | CEC
59 MT | | | ATR2
60 | | | Ecx
61 M | | AGs
2 M | | | FEs
63 TW | | | STAR
64 Fl | AGs
65 W | | SPHX
66 WT | | | RADW

68 | AGS
69 M | | | LEReC
70 M F| | | SPHX
77 | | | Rabw
72 Fl | CEC
74 T | LEReC
S
78 T | AGS
Group:
86 TF| | STAR
87 | | BLIP
83 | RHIC
89 | | FEs
9o M | | | cEC
91 MTWTF| | | SPHX
92 | | | PHNX
94 MTWTF| | ATR
95 Fl | SPHX
9% | | | e8I
97 T | | LEREC
Group:
99 MTWTF| | | SPHX
100 | | | BUP
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction

Construction

Construction

Construction

Open Jobs (bygroup)

Serial
Number

11231
831
1704
1705
11227
11228
11229
1708
11219
10200
937
935
8919
10199
10159
1940
10204
10207
8152014
933

8788
835
1694
11167
10195
11155
11184
11226
11218
1671
10180

11187
834

Description

Rigging

Clean up 924 yard
Top plate
Remove 704 for HP survey
Optical tables, 729 -> 912
Move Equipment
Move power supplies
Cranes / repair
Remove shield wall
Move P.S. into 912 test dock
Load test RICH fixture
Ship ENTS 1 & 2
Load intermodals
Assist AGS
Magnets, 902 to 974
Rig steel
Gamma spec intermodal
Load 704 cavity to shipping frame
Move laser table
PM's cranes and generators
Plates and motors

Mechanical Tech
Remove water pipes / anchors etc.
Fab hot plate
Cryocooler frame
Rehose test quads
Assist with 704 MHz cavity
Magnet base
Clean up RPC factory
Repair buss work in ATR power supplies
Hook up PS H20
Wind coils
FPC waveguide setup

Electronic Services
SPHENIX PS controls testing

Fab hot plate

Week of:

Monday, July 11, 2016

Issue Date

7/8/2016
6/24/2016
7/8/2016
7/1/2016
7/8/2016
7/8/2016
7/8/2016
7/8/2016
7/1/2016
7/1/2016
7/8/2016
5/27/2016
12/6/2013
7/1/2016
4/22/2016
5/13/2016
7/8/2016
7/8/2016
8/15/2014
6/24/2016

7/8/2016
7/8/2016
6/3/2016
4/29/2016
7/8/2016
4/22/2016
5/20/2016
7/8/2016
7/1/2016
3/11/2016
6/10/2016

5/27/2016
7/8/2016

Originator  Hours
Folz
Phillips 0
Phillips
Folz 64
Phillips
Folz
Folz
Folz
Rosas 0
Phillips 16
Campione
Phillips 102
Folz 130
Phillips 0
Phillips 38
Folz 0
Phillips
Phillips
Folz 208
Folz 0
Folz
Pontieri
Folz 0
Folz 44
Phillips
Phillips 418
Phillips 44
Phillips
Phillips 0
Folz 228
Phillips 20
Phillips 268
Pontieri
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Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase Serial
Number
Group:
101 WT | | LNAC  Construction 11225
102 | | NSRL  Construction 1836
104 | |OT| CAD Construction 930
105 | | | AGS Construction 11215
106 | |OT| AGS Construction 10317
107 MTWTF| | AGS  Construction 11221
108 MTWTF| | ATR  Construction 11222
109 T | | ‘ CAD  Construction 11142
110 MTWTF| | | FES  Maintenance 11171
111 | |OT| AGS Construction 11095
112 | | | JET  Construction 160708
113 MTWTF| | PHNX Dismantle 10206
115 | | ELNS  Maintenance 1590
117 TW | |OT CAD Construction 1816
Group:
129 MTWTF| | AGS  Maintenance 160119
135 | ] NSRL  Construction 160615
136 || AGS  Maintenance 160611
137 | | ERL  Maintenance 160614
138 MTWTF| | AGS  Maintenance 160419
139 MTWTF| | AGS  Maintenance 160613
140 | | AGS  Maintenance 160516
141 | | AGS  Maintenance 160514
142 MTWTF| | AGS Maintenance 160601
143 | | | ATF  Maintenance 160417
144 || AGS  Maintenance 160512
145 MTWTF| | AGS  Maintenance 160603
146 | AGS  Maintenance 160604
147 | AGS  Maintenance 160511
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Open Jobs (bygroup)

Description

Electronic Services

OPPIS PLC wiring mods
Pass interlock schematic for RD1-2-3
Assist water systems
HJET and OPIS Syndi interface
FPGA power supply controls
P.S. Inspection
UQ5 + UQ12 modifications
Voice over IP for PA system
Schedule program mods
FPGA microprocessor
HJET PLC update and modifications. TBD.
Assist with east carriage decommissioning
E-lens documentation
Assist RF group (shift and OT)

Water Systems
Watch
NSRL control upgrade
AES Move
FPC manifold move
10th station pump
902 oven flush
Booster access
Pump room clean up
RF pump seal leak
Install AP ATF trans.
911 chiller water PLC
Ozone/Sand filters
Waste water

Summer PLC order

Issue Date

7/8/2016
9/25/2015
10/23/2015
6/24/2016
1/15/2016
7/1/2016
7/1/2016
4/8/2016
5/6/2016
3/4/2016
6/24/2016
7/8/2016
1/23/2015
10/9/2015

1/29/2016
6/24/2016
6/10/2016
6/17/2016
4/22/2016
6/17/2016
5/20/2016
5/20/2016

6/3/2016
4/22/2016
5/20/2016

6/3/2016

6/3/2016

Week of:
Monday, July 11, 2016
Originator  Hours
Pearson 44
Folz 310
Folz 17
Rosas 180
Folz 240
Phillips 80
Folz 15
Folz 57
Rosas 144
Rosas 0
Phillips
Rosas 0
Folz 440
Scaduto 628
Scaduto 56
Scaduto 64
Scaduto 0
Scaduto 104
Scaduto 112
Scaduto 0
Scaduto 90
Scaduto 88
Scaduto 108
Scaduto 226
Scaduto 124
Scaduto 26
Scaduto 176

5/13/2016
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